Integrated Entry System Business Operating System

Document Type: Sprint Project Plan
Export Date: February 26, 2026
Staging URL: https://integratedentrysystems-erp.vercel.app/app

---

Project Summary

Overall Progress: 78%
Total Syrup Points: 472
Total Sprints: 4
Completed Sprints: 0
Active Sprints: 2

Sprint Overview

Sprint	Status	Start Date	End Date	Features	User Stories	Points
Sprint 1	Live	January 26, 2026	February 6, 2026	4	12	100
Sprint 2	Live	February 16, 2026	February 27, 2026	5	10	100
Sprint 3	Draft	March 9, 2026	March 20, 2026	4	10	136
Sprint 4	Draft	March 30, 2026	April 10, 2026	4	11	136

Sprint Details

Sprint 1

Status: Live
Dates: January 26, 2026 → February 6, 2026
Syrup Points: 100

Foundational Web App Shell & Authentication *(Medium Priority)* — To Do — 20 pts

OAuth Secure login so only authorized staff can access ERP Tool [Completed] — *8 pts*
Implement authentication for the web app (email/password with secure session handling) for internal company sales st

Main App UI/UX [Completed] — *6 pts*
Modern Dashboard with Desktop Layout. Client Color matched with menu, pages, profile, navigation, and standard Enterprise SaaS Web App Features. Default Pages should be: Dashboard, Estimates, Customers, Manufacturers, Quote Orders, and Templates.

Built-In Mobile Responsiveness [Completed] — *6 pts*
The layout should scale to be mobile responsiveness regardless of device type or screen size.

Database Design, Implementation, & Endpoints *(Medium Priority)* — To Do — 26 pts

Role-based access [Completed] — *10 pts*
Introduce roles (e.g., Admin, Sales Rep, HR, Finance) with secure admin-only functions in the UI and backend per the Clients needs

Clients needs.

**Database Table Architecture ** [Completed] — *10 pts*
Setup Database architecture to reflect ERP Pages, Users, Roles, Tables, Fields, and Relationships to match the needs o the Business per Client Requirements.

Endpoint Creation [Completed] — *6 pts*
Established Backend Endpoints to hook up to Current (and Future) Frontend UI.

Configure Supporting Pages Fields *(Low Priority)* — To Do — 8 pts

Add Fields & Relationships for Customers Page [Completed] — *4 pts*
Per Client Requirements

Add Fields & Relationships for Manufacturers Page [Completed] — *4 pts*
Per Client Requirements

Ceco Estimates Import & Ingestion Tool *(High Priority)* — To Do — 46 pts

PDF Job Import from Ceco (Single & Batch) [Completed] — *6 pts*
Implement a one-way import job that can read a PDF export of historical estimate from Ceco in both single and batch formats.

Estimation Wizard (for Sales Associates) [Completed] — *12 pts*
In Step 1 the Estimation Wizard allows users (primarily sales staff) to select customers from AI-Matches, Existing, or N Customer. In Step 2, it also lets the user manually add/delete/edit SKUs, Fields, or other Line Items not captured or correctly added by AI Vision.

AI & OCR Advanced Vision Analysis of Uploaded Documents [Completed] — *18 pts*

Internal ERP Estimate Creation [Completed] — *10 pts*
Create Draft Estimates (that will be used to generate Quotes) from AI Analysis of Ceco Estimations for Openings (door/frame/hardware set) to include Line Items that represent vendor-specific SKUs and pricing. This is the Internal Estimate generated at the conclusion of the Wizard and stored on the Estimations Page. Exportable in PDF for offline u

Sprint 2

Status: Live
Dates: February 16, 2026 → February 27, 2026
Syrup Points: 100

Estimate Remixing *(Low Priority)* — To Do — 14 pts

Duplicate an estimate and create a new estimate [Completed] — *14 pts*
Using the same uploaded estimate from Ceco, users can duplicate and remix the estimate to make updates or change a new estimate, including changing the customer or manufacturer, etc.

Customer management *(Medium Priority)* — To Do — 26 pts

Users should be able to add multiple contacts within a single company [Completed] — *8 pts*

Creating a new customer, you should be able to add it to an already existing company, or create a new company entirely. [Completed] — *8 pts*

Customer Settings Panel [Completed] — *10 pts*
Users can set the necessary information for each customer to help automate the quote generation process.

Creating Quotes from Estimates *(High Priority)* — To Do — 35 pts

Quote Creating Wizard [In Progress] — *20 pts*
Users will be walked through all the options needed to set up a quote that can be sent to the customer and optionally a different format for manufacturers.

Per customer markup automatically applied [In Progress] — *7 pts*
The quotes will be automatically generated with pricing based on the customer multiplier that is set manually in the customer settings. This will be an option in the Quote generation wizard

Visual Identifier in the Quote creation wizard showing the markup prices for each item [In Progress] — *5 pts*

As a user, I want...

Download PDF of Quote [To Do] — *3 pts*
As a user, I want...

Manual Input/Editing of Estimate *(Medium Priority)* — To Do — 20 pts

Top 3-5 products have Ceco default field dropdowns [To Do] — *20 pts*
Add the fields when manually editing estimates

Bulk Markup Page *(Low Priority)* — To Do — 5 pts

Admin can bulk update the markups from a master list of customers with column types for items categories. [To D
— *5 pts*
By default it will apply the customer markup, but can be changed per item.

Sprint 3

Status: Draft
Dates: March 9, 2026 → March 20, 2026
Syrup Points: 136

Guided Configurator & Training Workflow (AI-Enhanced) *(High Priority)* — To Do — 47 pts

As a trainee, I want inline explanations of why certain options are required or disallowed [To Do] — *13 pts*
Show human-readable explanations derived from rules and AI for validation errors and required fields.

As a new estimator, I want a step-by-step guided configuration flow for each opening [To Do] — *13 pts*
Transform the existing configuration form into a wizard-style workflow with enforced steps and contextual help.

As an estimator, I want AI-driven suggestions for each configuration field based on specs and history [To Do] — *2*
For key attributes, propose default values and explanations derived from interpreted specs and historical estimate dat

Specification Document Repository Integration *(Medium Priority)* — To Do — 21 pts

As an estimator, I want to upload spec PDFs and drawings to a project [To Do] — *8 pts*
Provide UI and backend endpoints for attaching spec documents (PDFs, drawings) to projects.

As a system, I want to index and store text extracted from spec documents [To Do] — *13 pts*
Extract text from uploaded PDFs and store it in a searchable index for AI consumption.

AI Specification Interpretation Engine (MVP) *(High Priority)* — To Do — 47 pts

As an estimator, I want AI to summarize key door and hardware requirements from specs [To Do] — *13 pts*
Use AI to generate a concise summary of relevant door, frame, and hardware requirements from attached spec text.

As an estimator, I want AI to propose default configuration templates from specs [To Do] — *21 pts*
Generate suggested configuration templates (door/frame/hardware profiles) based on interpreted spec sections and historical patterns.

As an estimator, I want AI to flag missing or ambiguous information in the specs [To Do] — *13 pts*
Detect likely gaps (e.g., missing handing, unclear rating, unspecified hardware functions) and present them as issues.

Internal Historical Estimates Utilization (Phase 1) *(Medium Priority)* — To Do — 21 pts

As an estimator, I want to see example historical openings when configuring a new one [To Do] — *8 pts*
Surface representative historical openings and their chosen options alongside the configurator as learning aids.

As a system, I want to retrieve similar historical openings to support AI recommendations [To Do] — *13 pts*
Implement a similarity search over historical openings to feed context into AI configuration suggestions.

Sprint 4

Status: Draft
Dates: March 30, 2026 → April 10, 2026
Syrup Points: 136

Workflow, Reporting, and MVP Readiness *(Medium Priority)* — To Do — 34 pts

Workflow, Reporting, and IT Readiness *(Medium Priority)* — To Do — 34 pts

As a user, I want performance and UX polish for core workflows [To Do] — *8 pts*
Optimize and refine UI flows, load times, and error handling across the main estimating and configuration journeys.

As a manager, I want workflow states and approvals on estimates [To Do] — *13 pts*
Introduce estimate workflow states (Draft, In Review, Approved, Sent, Won/Lost) with optional approvals.

As a manager, I want basic reporting on estimate volume, win rate, and average margins [To Do] — *13 pts*
Provide a simple analytics dashboard summarizing key KPIs for the estimating process.

QuickBooks Integration for Items and Transactions *(High Priority)* — To Do — 47 pts

As a system, I want to sync item masters between the estimating app and QuickBooks [To Do] — *21 pts*
Implement a connector to pull and push item master data (SKUs, descriptions, prices) with QuickBooks.

As a sales rep, I want to generate a sales order in QuickBooks from an approved estimate [To Do] — *13 pts*
From an approved estimate, create a corresponding sales order in QuickBooks with linked line items.

As a purchaser, I want to generate purchase orders in QuickBooks from vendor-specific line items [To Do] — *13 pt*
Support generating vendor-specific POs in QuickBooks based on the estimate's vendor allocations.

Vendor-Aware Pricing Engine (Phase 2 Hardening) *(Medium Priority)* — To Do — 29 pts

As a pricing admin, I want to manage special pricing overrides and exceptions [To Do] — *8 pts*
Enable storing and applying project-specific or customer-specific pricing overrides.

As a manager, I want an audit trail of pricing changes and decisions [To Do] — *13 pts*
Record and display a history of pricing-related changes and key decisions for compliance and review.

As an estimator, I want margin and markup visibility on estimates [To Do] — *8 pts*
Display cost vs sell price and margin/markup percentages at line-item and estimate levels.

Smart Part Number & Description Generator (Phase 2) *(Medium Priority)* — To Do — 26 pts

As an admin, I want reusable templates for part-number and description generation by product line [To Do] — *13 p*
Allow admins to define and manage multiple templates per vendor/product line for part and description generation.

As a system, I want to validate generated part numbers against vendor and QuickBooks constraints [To Do] — *13 p*
Ensure generated part numbers are unique, valid in QuickBooks, and compliant with vendor formatting rules.

This document was generated by Waffl and is confidential.